

| Name | Duration | % | Assigned | Owner | Work | Q2 2010 | | | Q3 2010 | | | Q4 2010 | | | Q1 2011 | | | Q2 2011 | | | Q3 2011 | | | Q4 2011 | | | Q1 2012 | | | Q2 2012 | | |
|--|----------|---|-----------------|-------|------|--|-----|-----|---------|-----|-----|---------|-----|-----|---------|-----|-----|---------|-----|-----|---------|-----|-----|---------|-----|-----|---------|-----|-----|---------|-----|-----|
| | | | | | | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun |
| Central Valley Online | 21 days | | | | | <div><div></div>Central Valley Online</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Assign Committee | 21 days | | Superintendent | | | <div><div></div>Assign Committee</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Project Team formed - assigns sub-cmtes | 44 days | | Project Manager | | | <div><div></div>Project Team formed - assigns sub-cmtes</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Foreign Lang Team meets | 44 days | | Foreign Lang | | | <div><div></div>Foreign Lang Team meets</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Communication Team meets | 44 days | | Communication | | | <div><div></div>Communication Team meets</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Health Team meets | 44 days | | Health Chair | | | <div><div></div>Health Team meets</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Financial Lit Team meets | 44 days | | Fin Lit Chair | | | <div><div></div>Financial Lit Team meets</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Finance Team meets w/all cmtes | 23 days | | Finance Chair | | | <div><div></div>Finance Team meets w/all cmtes</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| e-Newsletter starts | 239 days | | Communication | | | <div><div></div>e-Newsletter starts</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Recommendations to Superintendent | 22 days | | Project Manager | | | <div><div></div>Recommendations to Superintendent</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Superintendent Review | 45 days | | Superintendent | | | <div><div></div>Superintendent Review</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| School board recommendation/vote | 21 days | | Superintendent | | | <div><div></div>School board recommendation/vote</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Communication Cmte adds web page | 21 days | | Communication | | | <div><div></div>Communication Cmte adds web page</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Hardware Ordered | 20 days | | (IT Director) | | | <div><div></div>Hardware Ordered</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Students/Parents informed | 20 days | | Guidance | | | <div><div></div>Students/Parents informed</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Hardware/Software Installed | 45 days | | (IT Director) | | | <div><div></div>Hardware/Software Installed</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Student course selections made | 23 days | | Guidance | | | <div><div></div>Student course selections made</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Contract Negotiated w/TRECA | 66 days | | Project Manager | | | <div><div></div>Contract Negotiated w/TRECA</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fin Lit Curriculum written for Moodle | 66 days | | Fin Lit Chair | | | <div><div></div>Fin Lit Curriculum written for Moodle</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Training Moodle Users | 44 days | | (IT Director) | | | <div><div></div>Training Moodle Users</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Training for staff on TRECA courses | 102 days | | Foreign Lang | | | <div><div></div>Training for staff on TRECA courses</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Students are scheduled into Moodle & TRECA | 23 days | | Guidance | | | <div><div></div>Students are scheduled into Moodle & TRECA</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Refresher trainings | 23 days | | Foreign Lang | | | <div><div></div>Refresher trainings</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wrap-up project | 22 days | | Project Manager | | | <div><div></div>Wrap-up project</div> | | | | | | | | | | | | | | | | | | | | | | | | | | |